



Q4 Project Prioritization Matrix:

Clarify priorities. Protect your people. Finish strong.

Brought to you by:



GRIFFEN
EXECUTIVE SOLUTIONS

UNLEASH THE POWER OF YOUR BUSINESS!

By the time autumn arrives, most teams are running on momentum — juggling open projects, customer demands, and year-end expectations. The energy that carried you through the first three quarters now meets the reality of limited time, limited capacity, and rising pressure to *get it all done*.

But the truth is, not everything needs to be finished before December 31. Some projects are critical; others can wait. What matters most is that you and your team make those decisions *together* — intentionally and transparently.

This exercise helps you do just that. The **Q4 Project Prioritization Matrix** is designed to help leaders and teams:

- Step back from the rush and assess what truly matters.
- Identify which projects deserve immediate focus — and which can pause.
- Allocate resources and energy realistically to prevent burnout.
- Reconnect the team around shared priorities before year-end.

You can complete this in a single 60–90 minute team session. It works equally well in person (using sticky notes on a whiteboard) or virtually (using a shared document or online board).

Step 1: Gather the Team

Before deciding what stays and what goes, you need to see the full picture. Gather your team and list *everything* currently active — customer projects, internal initiatives, recurring deliverables, even side work. The goal is to get it all out in the open so you can evaluate it objectively.

Facilitator Tip: Encourage the team to include items that may not be “official projects.” Administrative tasks, reporting, and ongoing improvement efforts often consume more time than anyone realizes.

Use the space below to capture the full list of active projects or responsibilities.

Project / Initiative	Purpose or Deliverable	Project Lead	Current Status

- Once the list is complete, ask:
- What surprised us about the number of active projects?
 - Are there any that no longer serve a clear purpose?
 - Where is most of our energy currently going?

This simple inventory often reveals hidden overload and sparks important discussions about alignment.

UNLEASH THE POWER OF YOUR BUSINESS!

Step 2: Evaluate Each Project Objectively

Use the following table to rate each project in four key areas. Discuss each rating as a group and aim for consensus rather than precision — the conversation is more valuable than the number.

Project	Urgency (1-5)	Impact (1-5)	Resources	Risk if	Notes
			Available (1-5)	Deferred (1-5)	

Definitions:

- **Urgency:** How time-sensitive is this project for business or customer reasons? (5 = Must complete this quarter.)
- **Impact:** How valuable are the results to the business, customer, or team? (5 = High strategic or financial importance.)
- **Resources Available:** Do we realistically have the people, skills, and tools to complete it now? (5 = Fully resourced and supported.)
- **Risk if Deferred:** What would happen if we delayed it until next quarter? (5 = Major negative consequence.)

Facilitator Tip:

- Invite quieter voices into the discussion. Sometimes those closest to the work have the clearest view of actual feasibility.
- Use this moment to surface concerns early — unspoken risk is the fastest path to year-end stress.

Step 3: Plot Projects on the Matrix

Once you've discussed each project, move them into one of four quadrants. This visual exercise helps everyone see the tradeoffs between urgency and impact.

The Q4 Project Prioritization Matrix

High Impact

High Urgency →

MUST FINISH

Projects directly affecting customers, contracts, or revenue. Non-negotiable before year-end.

Example: Equipment installation due by Dec 20; regulatory compliance testing; critical production upgrade.

List here:

High Impact

Low Urgency →

SHOULD FINISH

Projects that add long-term value or strategic alignment but can carry into Q1 if necessary.

Example: New training program; process optimization initiative.

List here:

Low Impact

High Urgency →

QUICK WINS

Tasks that create visible progress quickly or remove small obstacles. Great for morale and momentum.

Example: Updating shared templates; small maintenance items.

List here:

Low Impact

Low Urgency →

CAN WAIT

Internal improvements or low-value work that can safely pause.

Example: Non-critical reports, administrative projects, or experiments without clear ROI.

List here:

Discussion Prompts:

- Which quadrants are most crowded?
- Are we trying to complete too many "Must Finish" projects?
- What would happen if we paused or postponed one of them?
- Do we have enough Quick Wins to keep morale high through Q4?

Facilitator Tip:

Resist the urge to treat everything as "Must Finish." If your upper-left quadrant fills the page, that's a warning sign that priorities need clarification from leadership.

UNLEASH THE POWER OF YOUR BUSINESS!

Step 4: Translate Insights into Action

After mapping projects, turn the conversation toward *decisions* and *ownership*. What will you continue, pause, or re-scope to protect the team’s well-being and ensure a strong finish?

Project	Category	Decision/Next Step	Responsible Person	Support Needed	Target Date

Use this page to:

- Assign accountability for each decision.
- Identify where leadership support or stakeholder approval is required.
- Set a clear checkpoint for revisiting deferred projects in January.

Example Discussion:

“We agreed that the documentation overhaul can move to January, freeing 20% of Jordan’s bandwidth to help close the packaging line project. We’ll pick it back up the first week of Q1.”

This clarity reduces hidden workload and reinforces team alignment.

UNLEASH THE POWER OF YOUR BUSINESS!

Step 5: Rebalance Resources and Workload

Once you know what matters most, ensure your people have the time, tools, and capacity to succeed. This section helps translate prioritization into actual workload balance.

Reflect as a team:

- Are critical projects properly resourced?
- Who’s at risk of burnout or overload?
- Which team members could shift focus to higher-impact work?
- What meetings, reports, or recurring tasks can we pause for now?

Team Member	Current Workload (Light/Mod./Heavy)	Primary Focus Projects	Support Needed	Actions to Rebalance

Facilitator Tip:

Use this section not just to redistribute tasks but to open a candid dialogue about capacity. Sometimes the best leadership move isn’t adding help — it’s removing unnecessary work.

UNLEASH THE POWER OF YOUR BUSINESS!

Step 6: Reflect, Celebrate, and Close

End your prioritization session by reinforcing a sense of control and unity. The team should walk away feeling lighter, clearer, and confident about what truly matters.

Use these questions to guide reflection:

1. What have we *learned* about how we manage priorities?
2. What patterns or habits lead us into overload?
3. Which projects, once completed, will create the most positive ripple for the business or our customers?
4. How can we protect our focus and well-being through the final months of the year?
5. What one thing will each of us commit to doing differently after today?

Encourage each person to write a short personal commitment in the space below:

My Commitment:

One thing I will do to help my team finish the year strong is...

Finally, thank the team for their honesty and collaboration. Remind them that focus is a strength — and that finishing strong isn't about doing *everything*, but doing the *right things* together.

Final Thought

Leadership isn't about carrying every project across the finish line. It's about guiding your team to finish the right ones — with energy left for what comes next.

Facilitator Notes

- Schedule a brief follow-up check-in 2–3 weeks after this exercise to review progress and adjust as needed.
- Share your completed matrix with senior leaders to set expectations and request support where appropriate.
- Keep this document as your Q4 alignment record — and reuse the framework each quarter to stay focused year-round.